



**TOWN OF GROTON**  
**Water Department**  
173 Main Street. Town Hall  
Groton, Massachusetts 01450

Office: 978-448-1122  
Fax: 978-448-1123

Superintendent:  
Thomas D. Orcutt

Business Manager:  
Lauren E. Crory

Commissioners:  
John J. McCaffrey  
Greg R. Fishbone  
James L. Gmeiner

## **Manganese Treatment Plant Milestones: Spring / Summer 2020**

- Pilot Scope and Fee Proposal by CEI – January 7<sup>th</sup>, 2020
- Pilot Study Notice to Proceed to CEI – January 21<sup>st</sup>, 2020
- Pilot Study Application To DEP-CERO – February 6<sup>th</sup>, 2020
- Piloting Approved by DEP-CERO – February 28<sup>th</sup>, 2020
- **Piloting at Whitney and Baddacook – April 30<sup>th</sup>, 2020**
- Pilot Report to DEP-CERO – June 30<sup>th</sup>, 2020
- Pilot Report Approved by DEP-CERO – July 30<sup>th</sup>, 2020\*
- Conceptual Plan Scope and Fee Proposal to GWD – March 10<sup>th</sup>, 2020
- Conceptual Plan Notice to Proceed – March 24<sup>th</sup>, 2020
- **“Draft” Conceptual Plan to the GWD – May 28<sup>th</sup>, 2020**
- “Final” Conceptual Plan to the GWD – July 14<sup>th</sup>, 2020
- Final Concept Plan to DEP – July 28<sup>th</sup>, 2020\*
- Concept Plan Approval from DEP-CERO – August 28<sup>th</sup>, 2020\*\*
- ~~Town Meeting Article to the Town Manager – August 28<sup>th</sup>, 2020\*\*~~
- Presentation of Conceptual Plan to the Public/BOS – September 2020
- ~~Town Meeting Presentation – October 19<sup>th</sup>, 2020~~

\*Submission to DEP is August 11<sup>th</sup>, 2020

\*\*Exact dates may change due to DEP approval process